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Peninsula Stadium Authority Special Meeting 
Monday, October 13, 2022 

War Memorial Stadium Conference Room 
Minutes 

 
Attendance 
Board Members 

 Wayne Gomes (C) 

 Garth Wallis (S)   

 Frank Feagan (act T) 

 Jim Goodbody 

 Sallie Marchello  

 Randy Price 

 Ruth Simmons 

 Jim Wilson 
 
3 members absent 

 Malik Perry 

 Open seat 

 Open seat 
 
 

Hampton City Staff 

 Angela King  

 Mayor Donnie Tuck 

 McCord Newsome 
 
 
Community Baseball 

 Henry Morgan 

 Hank Morgan 

 Matt Mitchell 
 
 
(C) Chair 
(S) Secretary 
(T) Treasurer 
 
 

Other Guest 

 Darryl Henderson 

 Adam Lucas 

 Nicole Davilli 
From WoolPert 

 
 
 
 
 
 
 
 
 
 
 
 

The special meeting was called to order by the Chair at 10:00. The special meeting agenda was limited to 
two items:  
1.) Locker Room Renovation and Proposed Clubhouse   
2.) Fire System Services 
 
The following is a summary of discussion topics. 
 

 Locker Room Renovation and Proposed Clubhouse 
o The Woolpert architecture team (see above) was introduced to the PSA; Woolpert has 

been retained by the City of Hampton. The PSA is starting the design phase for the 
renovation of the existing locker room. 

o To facilitate progress with the locker room renovation project, Jim Wilson moved (Ruth 
Simmons seconded) that PSA form a two-person team to collaborate with individuals 
from Community Baseball, City of Hampton, and Woolpert. Wayne Gomes and Frank 
Feagan were named as the PSA representatives. All voted and the motion passed 
unanimously. 

o The remainder of this discussion focused on answering ‘what we want in a locker room 
renovation.’ In Woolpert’s terms, we were defining the ‘vision’ or ‘program.’ Mayor 
Tuck reminded the PSA that ‘setting requirements and specifications is on us.’ Our 
constraints are the budget and space. 

o Community Baseball committed to create a program requirement list for the renovated 
locker room (what we are using the space for). Community Baseball’s list was to be 
provided to members the following day, on October 14. PSA members were then asked 
to provide their feedback direct to Wayne to support the expedited PSA effort. 

o A few locker room renovations assumptions are listed below  
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 Renovation funding available - $1.4 m 
 Current supply chain issues and inflation costs were not considered by the City 
 Locker room size – current structure approximately 2500 sq ft   
 Must conform to codes compliance  
 Cost effectiveness of renovation  
 Roof looks good (2012) 
 ARPA money must be spent by 12/24           

  

 Fire System Services 
o The board discussed various aspects of the Fire System Services including a disputed 

Johnson Control invoice, service level agreements, monitoring systems, and inspections. 
o McCord Newsome informed the PSA that a service agreement invoice from Johnson 

Controls for the stadium had already been paid for by the city. 
o The Pilots and PSA will work with Johnson Control to resolve the disputed invoice. 
o The City and PSA will work with Johnson Control to resolve future service agreements. 

Any new agreement should be in the name of the PSA (with the correct Stadium mailing 
address). 

 
The Chair adjourned the meeting at 11:45. 
 
Next meeting on November 14, 2022, at 12:00 (noon) War Memorial Stadium (please note date change).  
 
 


